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PHENIX This Week

- HBD Prototype Electronics

* No access

- Run support detector maintenance and
adjustments

- HBD cable management

* Mold remediation
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PHENIX

Task_Name

PHENIX Shutdown '06

Pre Shutdown Tasks

End of Run 6

Shutdown Preparations
Detector Upgrades

Planned electrical power outage
Subsystem maint/repair tasks
Building and infrastructure tasks
E carriage roll in & setup

RHIC Cooldown Begins

Run Prep

Shutdown Concluded

5/18/2006

Duration Start Date
145 days 5/1/2006
60 days 5/1/2006
0 days 6/27/2006
16 days 6/27/2006
47 days 7/19/2006
5 days 7/24/2006
47 days 7/19/2006
113 days 5/1/2006
14 days 9/22/2006
0 days 10/16/2006
25 days 10/16/2006
0 days 11/17/2006

Finish_Date
11/17/2006
7/21/2006
6/27/2006
7/18/2006
9/21/2006
7/28/2006
9/21/2006
10/4/2006
10/11/2006
10/16/2006
11/17/2006
11/17/2006
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PHENIX Detector Upgrades

T TOF W 13days  7/19/2006 8/4/2006
e Prepare installation Fixtures 2 days 7/19/2006 7/20/2006

C Mockup test installation 1 day 7/21/2006 7/21/2006

h TOF Mechanical installation 2 days 7/312006 8/1/2006

n TOF Electrical Installation 3 days 8/2/2006 8/4/2006

i RXNP 15days  7/31/2006 8/18/2006

C Prepare for installation 5 days 7/31/2006 8/4/2006

Cll Mechanical installation 5 days 8/7/2006 8/11/2006

Electrical installation 5 days 8/14/2006 8/18/2006

s HBD 15days  8/14/2006 9/1/2006

u Prepare for installation 5 days 8/14/2006 8/18/2006

P Mechanical installation 5 days 8/21/2006 8/25/2006

p Electrical installation 5 days 8/28/2006 9/1/2006

o MPC N ' : 18 days  8/28/2006 9/20/2006

r Move CM south 2days  8/28/2006  8/29/2006 R a——
T Prepare for installation 5days  8/30/2006  9/5/2006 ' - S| el L

2 Mechanical installation 5 days 9/6/2006 9/12/2006 : o o - %4.—'
O Electrical installation ' 5 days 9/13/2006 9/19/2006 Bl -—-
O Move CM North 1 day 9/20/2006 9/20/2006 E : '_:
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PH ENIX SUbSYSTemS

z Subsystem maint/repair tasks 47 days 7/19/2006 9/21/2006

C Prepare EC for subsystems work 1 wk 7/19/2006 7/25/2006

h Magnet subsystems tasks (TBD) 1 day 7/19/2006 7/19/2006

N Aerogel tasks (TBD) 1 day 7/20/2006 7/20/2006

i BBC tasks (TBD) 1 day 7/21/2006 7/21/2006

€ DcC tasks (TBD) 1 day 7/24/2006 7/24/2006

Q Emcal tasks (TBD) 1 day 7/26/2006 7/26/2006

l FCAL tasks (TBD) 1 day 7/27/2006 7/27/2006

s MPC S tasks (TBD) 2 wks 7/19/2006 8/1/2006

u MuTr tasks 60 eday 7/17/2006 9/17/2006

p MuTr repairs 1 day 9/17/2006 9/17/2006

p Remove lampshade 1 day 7/17/2006 7/17/2006

o Install lampshade 1 day 9/17/2006 9/17/2006

 MulD tasks (TBD) 1 day 8/3/2006 8/3/2006 I

4 PC tasks (TBD) 1 day 8/4/2006 8/4/2006 = —_—

RICH tasks (TBD) 1 day 8/7/2006 8/7/2006 o= 3 o

2 TEC tasks (TBD) 60 days 7/17/2006 9/21/2006 _ e *

O TOF E tasks (TBD) 1 day 8/9/2006 8/9/2006 * ' ”'t__

O ZDC tasks (TBD) 1 day 8/10/2006 8/10/2006 _ - !

6 Other Subsystem tasks tasks (TBD) 6 wks 8/11/2006 9/21/2006 : = -;—- [y
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HBD Prototype Run Position

PH . ENIX
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PH_ENIX Next Week

‘Finish with HBD cable management
scheme & send drawings to SB

‘Move HBD to run position
‘“TOFW Hi Bay Exp. Safety Review

Shutdown prep

‘OSH/EMS Audit Forum
* May 23, 25, June 1 2006
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Management & RXNP

Latest Iteration

i
—

- Separate mounting for
HBD and Cable Trays,
joined by handle for
separating

*HBD can be unmounted
without removing cable
trays

-Cable trays ~entirely
out of acceptance

*No interference with
RXNP
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PHENIX HBD Cable Managemer\'l' & SUPPOPT
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Cable Tray
. - min radius:
\ 31.97
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«=mx  HBD Cable Management & Support

38.0"
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«mx  HBD Cable Management & Support

Z \ Acceptance: +/- 150 mm from IP in z,
70° radial of f z revolved around z axis
: limited +/- 33.75 ° vertically up
and +/- 56.25 ° vertically down
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-+ =x Reaction Plane Detector (RXNP)

‘BNL Parts at CS

-Scintillator gauge sent
to Japan

‘Plan for 1 quadrant asap
‘Design last 2 alum.
Covers after fiber

installed in 1s' quad.

Design Review June 15?
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-+ =x Reaction Plane Detector (RXNP)

APPROX. FIBER LENGTH = 56.8"
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-+ =x Reaction Plane Detector (RXNP)
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PHENIX Breaker Safe‘l'y

Update on breaker analyses and equipment
upgrade plans

Siemens Allis Low Voltage Air Circuit
Breaker
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S Next Access Day

Short Access (4hrs) for HBD move to run position
Expect next full access day (8 hrs) to be May 31
Subsystems must arrange for tech assistance prior to access day
or don't expect assistance. (see Don Lynch or John Haggerty)
PHENIX Techs only on CM lift platform unless accompanied by
PHENIX Tech (Lift platform is locked and requires removal of
C. Pearson tag out)
Planned:

subsystem trouble shooting

HBD system tests

Misc. trouble shooting
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PH_ENIX mllel' Pl'lliecls
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TOF West

Expect detectors to be at BNL by June 5. May want to change run
location: split top and bottom between sector 1 and 2 Installation

MPC North
* Design efforts ongoing at UIL. Design review June 15.
Muon RPC
* Nothing New
Beampipe design
* Nothing new design concept in progress I,
New CM Crane
* Nothing new
Engineer'ing Documentation
* Quote from AW Systems (Atlas database piggyback) $5400 plus per' hr -
Brldge Electronics —_
Plan to stay at 9 racks?

- Pixel Ladder Tests

* Telescope won't be ready by June
* Postponed until run 7
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T e
C-ATasks

Current Tasks

* General run support/building services
*New storage trailer (as promised)
*Fix roof leaks

*HVAC troubleshooting/repair

Tasks for Shutdown 2006

- See Shutdown schedule
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PHENIX MOLD Remediation & More Crap
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- Shutdown 2006 key dates

PH  ENIX

Run ends June 26

End of Run Party June 29

Open Shield wall June 30

Prep and move EC July 10

Install TOF W (start) July 19

Lost week for planned electrical outage July 24-28
Install RXNP (start) July 31

Install HBD (start no later than) Aug 14 (possibly as early as Aug 1)
Install MPC North (start no later than) Aug 28
Start EC roll in Sep. 22

Start RHIC Cooldown Oct. 15

Start Physics data taking Nov. 17

Subsystems: Get requests for maintenance in early to get on
theschedule
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PH . ENIX Where To Find
PHENIX Technical Info

Links for the shutdown schedule as well as weekly planning meeting slides, long
term planning, pictures, videos and other technical info can be found from the
web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/MEé&Integration/DRL_SSint-page.htm
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Spotlight Awards
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